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MONTHLY REPORT ON STATUS OF PROJECTS PREVIOUSLY

VYOTED BUT NOT AWARDED

The California Department of Transportation (Department) is presenting this item as an
Informational Item. The item provides the status of projects that were allocated at least six months

ago, but have not yet been awarded for Construction.

SUMMARY:

There are 4 projects worth $25.8 million included in the current Voted But Not Awarded (VNA) list.
Since the last report, three projects were awarded and one new project has been added.

Number of Value in Projects
Projects Millions Cause of Delay District- County-Route
1 $7.1 Construction Staging 11-SD-15
1 $0.2 Required Approval 08-Riv-71
2 $18.5 Revisions to Plans and Specifications 04-SF-80
08-SBd-210
4 $25.8 Total
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UPDATE ON PREVIOUSLY REPORTED PROJECTS:

Project #1 - 08-Riv-71

In June 2002, this project in Riverside County was allocated $8,769,000 in Interregional
Improvement Program (IIP) funds to widen Route 71 to a four-lane expressway. Advertisement on
the project was postponed due to changes in the Army Corps of Engineers permit requirements after
the project was complete. Permit and reevaluation issues have since been resolved and the project
was cleared for advertisement.

To utilize more federal than state money, in May 2003, the Department requested a
financial allocation adjustment to replace $8,550,000 of the allocated IIP funds with the
Federal Transportation Equity Act (TEA-21) Demonstration funds from the Route 71/91
Connector Project (PPNO 0048W). The adjustment also included moving the $8,550,000
of allocated ITP funds to the Route 91 Green River Interchange Project (PPNO 0076B) in
the FY 2004-05. This allocation adjustment was included and approved at the June 2003
California Transportation Commission (Commission) Meeting, with no net change to the
project cost. The remaining $219,000 of the IIP funds would need a six-month time
extension to complete the funding swap and to allow time for awarding the contract. The
Commission approved the Award of Contract Time Extension request at the June 2003
Meeting.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
08-446511 Riv 71 STIP 06/02 $219

Project #2 - 11-SD-15

In July 2002, funds were allocated for a project in San Diego County to construct an auxiliary lane
on Route 15 from 0.5 KM north of Route 15/8 Separation to 1.1 km north of Friars Road
Overcrossing. To avoid conflict with special events held in the area, advertisement and award were
postponed until after the events were over. Additional time was needed to allow for FHWA review
of plans.

The District, as well as FHWA, worked through some final concerns, and the PS&E package was
approved by FHWA on May 12, 2003. The project was advertised on June 2, 2003. Due to concerns
with the Disadvantaged Business Enterprise (DBE) certification requirements for this project, the
Department requested an award time extension of three months and was granted six months by the
Commission at the June 2003 Commission meeting. Four bids were received on June 26, 2003, and
the low bid was 13.41% under the Engineer’s Estimate. The award of the contract is being postponed
until sufficient funding levels are identified and implications of the State and Federal Fiscal Year
2003-04 budget are known.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
11-064901 SD 15 SHOPP 07/02 $7,085
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Project #3 - 04-SF-80

In October 2002, funds were allocated for a project in San Francisco County to widen 4™ Street off-
ramp. The project was advertised on December 30, 2002, with bids-opened on February 11, 2003,
Six bids were received with the lowest bid 52% over the Engineer’s Estimate. The bids were
rejected, and plans were revised and resubmitted to Headquarters Office Engineer on June 16, 2003.
The project was re-advertised on July 14, 2003, with bids opening-date scheduled for August 27,
2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-248211 SF 80 SHOPP 10/03/02 $17,135

NEW PROJECT ADDED SINCE THE LAST REPORT:

Project #4 - 08-SBd-210

In November 2002, funds were allocated for a highway planting project in San Bernardino County.
The project was advertised on November 2002, with bids opened on January 09, 2003. Four bids
were received with lowest bid 17% over Engineer’s Estimate. The bids were rejected, and plans
were revised and the project was re-advertised on May 19, 2003. Four bids were received and
opened on June 19, 2003. The low bid is 1.25% below Engineer’s Estimate. The award of the
contract is being postponed until sufficient funding levels are identified and implications of the State
and Federal Fiscal Year 2003-04 budget are known.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
08-498001 SBd 210 STIP 11/07/02 $1,365
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